
us EPA RECORDS CENTER REGION 5 

CH2MHILL 
486480 

CH2M HILL 

135 South B4th Street 

Suite 325 

Milwaukee, Wi 53214 

To! 414.272.2426 

Fax 414.272.4408 

July 6, 2010 

406469.PP.01 

Nefertiti Simmons 
Work Assignment Manager 
U.S. Environmental Protection Agency 
77 West Jackson Boulevard 
Qiicago, Illinois 60604-3507 

Subject: Project Schedule for the Remedial Investigation/Feasibility Study Work Plan 
Eagle Zinc Site, HUlsboro, lUinois 
WA No. 069-RICO-B5Y7, Contract No. EP-S5-06-01 

Dear Nefertiti: 

Enclosed please find four (4) copies of the schedule for the Remedial 
Investigation/Feasibility Study Work Plan for the Eagle Zinc Site. Please distribute the 
enclosed copies to Parveen Vij and Pat Vogtman. 

Thank you. 

CH2M HILL 

Lisa Cundiff ULJ Lisa Cundiff 
Site Manager 

Enclosures 
cc: Pat Vogtman, PO/USEPA Region 5 

Parveen Vij, CO/USEPA Region 5 



Figure 1 - Project Schedule 
Eagle Zinc Superfund Site, Hlllsboro, Illinois 
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Task Name 

Task 1 - Project Planning and Support 

Subtask 1.1-Work Plan 

Work Plan Preparation 

USEPA Review of Work Plan 

Fact Finding and Negotiation Meeting 

Prepare and Submit Revised Work Plan 

Subtask 1.2 - Site-Specific Plans 

OU2 Site-Specific Pians 

Preparation of Site-Specific Plans 

USEPA Review of Site-Specific Plans 

Prepare and Submit Revised Site-Specific Plans 

Subtask 1.4 - Project Management and Reporting 

Subtask 1.5 - Subcontractor Procurement and Support Activities 

Task 2 - Community invoivement 

Task 3 - Fieid investigation/Data Acquisition 

Mobilization 

Installation of monitoring wells Sonic drilling (10-day shift) 

DPT of soil borings (10-day shift) 

Surface soii sampling 

develop MWs 

Surface Water & Sediment Sampling 

Groundwater sampling 

Slug testing of new MWs 

Survey 

Task 4 - Sample Analysis 

Task 5 - Analytical Support and Data Validation 

Task 6 - Data Evaluation 

0U2 

USEPA Review of Recommendations 

Prepare and Submit Revised Recommendations 

Task 7 - Risk Assessment 

Draft Updated 0U2 Risk Assessment 

USEPA Review of OU2 Risk Assessment 

Final 0U2 Risk Assessment 

Task 9 - Supplemental Remedial Investigation Report 

0U2 SRI Report 

Task 10 - Remedial Alternatives Screening 

Task 12 - Feasibility Study Report 

0U2 Feasibility Study Report 

Task 15 - Work Assignment Cioseout 
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